COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 14/ 2021

ESTI MATE SUMVARY 12:14: 14
CONTI D: C20955RA ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20955RA- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.0 DAYS TI ME ALLOW 144 WORK DAYS
GRAND JUNCTI ON RE VARI QUS CULVERTS PERCENT TIME:  51.39 ORI G TIME ALLOW 144 WORK DAYS
PRQJECT NO. CC080- 030
GRAND JUNCTI ON RE VARI QUS CULVERTS
NAME OF ROAD:
PRQJECT COUNTI ES: MESA GARFI ELD
CONTRACTOR:
MOUNTAI' N VALLEY CONTRACTI NG, |nc PAY PERI OD ENDI NG 03/27/ 2021 DATE TI ME STARTED 12/09/2020
2377 F 1/ 2 Road DATE LET 10/ 22/ 2020 DATE WORK BEGAN 12/ 09/ 2020
DATE AWARDED 11/ 02/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/13/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 12/ 09/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,366, 921.28 PARTI Cl PATI NG $ 78, 530. 00 $ 0.00
AWARD PROJECT AM: $  2,386,292.18 NON- PARTI Cl PATI NG 1, 204, 288. 95 527, 148. 00
PERCENT COMPLETE: 54. 20% TOTAL EARNI NGS 1,282, 818. 95 527, 148. 00
FUNDS AVAI LABLE: $ 1,084,102.33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,282, 818. 95 527, 148. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -35,002. 17 -14, 421. 48
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,247, 816. 78 512, 726. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,247, 816. 78 512, 726. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 512, 726. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00010

0015 202- 04004

0020 203-00010

0025 203-00060

0030 203-01500

0035 203-01510

0040 203-01550

0045 203-01565

0050 203-01582

0055 203-01594

C20955RA
20955RA-BI D
CC080- 030
| TEM
DESCRI PTI ON
ROADWAYS

*Cl earing and G ubbing

Renoval of Tree

Plug Culvert (Special)

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Material (Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Hydraul i c Excavat or

Truck (Dunp)

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
98, 725. 00000
85. 000
EACH
165. 00000
3. 000
EACH
22, 980. 00000
121. 000
oy
82. 45000
186. 000
cy
40. 00000
15. 000
HOUR
168. 60000
15. 000
HOUR
130. 00000
15. 000
HOUR
168. 60000
34.000
HOUR
168. 60000
75.000
HOUR
111. 00000
45.000
HOUR

127. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.700
0.200
0.900

80. 000
5. 000
85. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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19, 745

825.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:14: 14

AMOUNT

88, 852

14,025

3,298

50

00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060 203-01597

0065 203-02330

0070 206- 00000

0075 206-00100

0080 206-01781

0085 207-00205

0090 207-00210

0095 208-00002

0100 208-00046

0105 208-00075

0110 208-00082

C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON
20955RA-BI D
CC080- 030 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAYS
*Pot hol i ng 25. 000
HOUR
250. 00000
*Laborer 120. 000
HOUR
40. 50000
Structure Excavation 383. 000
CcY
36. 40000
Structure Backfill (Cass 1) 133. 000
cYy
136. 65000
Shoring (Area 1) 1. 000
LS
87, 065. 00000
Topsoi | 100. 000
cYy
34. 15000
St ockpi |l e Topsoil 100. 000
CcY
31. 40000
Erosi on Log Type 1 (12 Inch) 1, 250. 000
LF
3. 65000
Pre-fabricated Concrete Washout Structure (Type 1) 6. 000
EACH
800. 00000
Pre-fabricated Vehicle Tracki ng Pad 6. 000
EACH
1, 450. 00000
Construction Mat 5, 000. 000
SF

17.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 500
0. 000
14.500

0. 000
0. 000
0. 000

115. 000
0. 000
115. 000

0. 000
25. 000
25.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
59. 000
78. 000

954. 000
0. 000
954. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2,016. 000
0. 000
2,016. 000
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3, 416. 25

1, 852. 60

12:14: 14

AMOUNT

3,625

4,186

3,416

2,449

3,482

2,900

34, 473

00

.00

00

25

.00

.00

20

10

.00

00

60



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20955RA- BI D ESTI MATE RUN 04/ 14/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0005 12:14: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
81. 35000 0. 000 0. 00
0120 208-00105 Renopval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 15. 000 0. 000
HOUR 0. 000 0. 00
40. 50000 0. 000 0. 00
0135 208-00207  Erosion Control Managenent 75. 000 6. 000
DAY 2.000 320. 00
160. 00000 8. 000 1, 280. 00
0140 208-00400 Wat er Control 1. 000 0. 300
LS 0. 150 955. 95
6, 373. 00000 0. 450 2,867.85
0145 210-01000 Reset Fence 250. 000 0. 000
LF 0. 000 0. 00
22.60000 0. 000 0. 00
0150 212-00006 Seedi ng (Native) 2.180 0. 000
ACRE 0. 000 0. 00
1, 155. 00000 0. 000 0. 00
0155 212-00028  Seeding (Wét! ands) 0. 250 0. 000
ACRE 0. 000 0. 00
11, 650. 00000 0. 000 0. 00
0160 212-00032 Soi | Condi tioning 2.180 0. 000
ACRE 0. 000 0. 00
4,851. 00000 0. 000 0. 00
0165 213-00012 Spray-on Mul ch Bl anket 1. 050 0. 000
ACRE 0. 000 0. 00

4,240. 00000 0. 000 0. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20955RA- BI D ESTI MATE RUN 04/ 14/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0005 12:14: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0170 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 5,912. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.30000 0. 000 0. 00
0175 240- 00000 W1dlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
141. 50000 0. 000 0.00
0180 250- 00010 Environmental Health and Safety Management 1. 000 0. 400
LS 0. 200 1,583.00
7,915. 00000 0. 600 4,749.00
0185 250- 00050 Moni toring Techni ci an 10. 000 2.000
HOUR 0. 000 0. 00
210. 00000 2.000 420. 00
0190 250-00110 Heal th and Safety Officer 16. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0195 250-00200 Mat erial Handling (Stockpile) 2.000 0. 000
cY 0. 000 0. 00
175. 00000 0. 000 0. 00
0200 250-00220 Hazar dous Waste Di sposal 2.000 0. 000
cY 0. 000 0. 00
155. 00000 0. 000 0. 00
0205 506-00212 Riprap (12 Inch) 24.000 0. 000
cY 24.000 4,776.00
199. 00000 24.000 4,776.00
0210 506-00224 Riprap (24 Inch) 72.000 0. 000
cY 0. 000 0. 00
236. 00000 0. 000 0. 00
0215 601-01000 *Concrete Class B 37.000 3. 200
cY 4. 800 6,513. 60
1, 357. 00000 8. 000 10, 856. 00
0220 601-03030 *Concrete Class D (Box Cul vert) 17. 000 0. 000
Ccy 0. 000 0. 00

1,611. 00000 0. 000 0. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20955RA- BI D ESTI MATE RUN 04/ 14/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0005 12:14: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0225 601-03050 *Concrete Class D (Wall) 10. 000 0. 000
cY 0. 000 0.00
1,617. 00000 0. 000 0. 00
0230 602-00000 *Rei nforcing Steel 3,670. 000 401. 000
LB 0. 000 0. 00
2.40000 401. 000 962. 40
0235 607-11525 Fence (Plastic) 2, 000. 000 623. 000
LF 980. 000 5,292. 00
5. 40000 1, 603. 000 8, 656. 20
0240 624-27060 *60 Inch Drainage Pipe (Cass 7) (Jacked) 132. 000 0. 000
LF 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0245 624-29060 *60 Inch Drainage Pipe (Cass 9) (Jacked) 355. 000 172. 000
LF 183. 000 411, 750. 00
2, 250. 00000 355. 000 798, 750. 00
0250 625-00000 *Construction Surveying 1. 000 0. 450
LS 0. 150 12,382.50
82, 550. 00000 0. 600 49, 530. 00
0255 626-00000 Mobi I'i zati on 1. 000 0. 600
LS 0. 400 46, 432. 00
116, 080. 00000 1. 000 116, 080. 00
0260 626-01114  *Public Information Managenent (Tier V) 158. 000 95. 000
DAY 28. 000 1, 582. 00
56. 50000 123. 000 6, 949. 50
0265 630-00000 *Fl aggi ng 750. 000 137. 250
HOUR 26.500 779.10
29. 40000 163. 750 4,814. 25
0270 630-00007 *Traffic Control Inspection 58. 000 14. 000
DAY 10. 000 4, 240. 00
424. 00000 24.000 10, 176. 00
0275 630-00012 *Traffic Control Managenent 50. 000 16. 000
DAY 4.000 3, 888. 00

972. 00000 20. 000 19, 440. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20955RA- BI D ESTI MATE RUN 04/ 14/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0005 12:14: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0280 630-80341  *Construction Traffic Sign (Panel Size A) 44. 000 13. 000
EACH 0. 000 0.00
11. 30000 13. 000 146. 90
0285 630-80342  *Construction Traffic Sign (Panel Size B) 18. 000 9. 000
EACH 0. 000 0. 00
11. 30000 9. 000 101.70
0290 630-80355 *Portabl e Message Sign Panel 4.000 1.000
EACH 1.000 565. 00
565. 00000 2.000 1, 130. 00
0295 630-80360  *Drum Channel i zi ng Device 120. 000 11.000
EACH 0. 000 0. 00
11. 30000 11. 000 124. 30
0300 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0.00
11. 30000 0. 000 0. 00
0305 630-80380 *Traffic Cone 150. 000 48. 000
EACH 0. 000 0. 00
5. 65000 48. 000 271.20
0310 700-70010 F/ A Mnor Contract Revisions 110, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70111 Project First Program 2, 000. 000 1, 250. 000
F A 250. 000 250. 00
1. 00000 1, 500. 000 1, 500. 00
0320 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,211, 806.28$ 527,148.00$ 1, 204, 288. 95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0325 620- 00002 Field Ofice (dass 2) 2.000 1.000
EACH 0. 000 0. 00
37, 320. 00000 1. 000 37, 320. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20955RA- BI D ESTI MATE RUN 04/ 14/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0005 12:14: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00012 Field Laboratory (C ass 2) 2.000 1.000
EACH 0. 000 0. 00
37, 320. 00000 1. 000 37,320. 00
0335 620- 00020 Sanitary Facility 3.000 2.000
EACH 0. 000 0. 00
1, 945. 00000 2.000 3, 890. 00
CAT 0400 CURRENT AMT $ 155,115.00 $ 0.00% 78, 530. 00

PROJECT TOTAL CURRENT AMI $ 2, 366,921.28 % 527,148.00$ 1, 282, 818. 95



